COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 19/ 2012

ESTI MATE SUMVARY 08: 54: 31
CONTI D C16751 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 16751- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED: 59.0  DAYS TIME ALLOW 11/2/2012 FI XED COVPLETI ON DATI
SH 24 California @l ch Bridges PERCENT TIME:  100. 00 ORI G TIME ALLOW 10/31/201 FI XED COMPLETI ON DATI
PRQJECT NO BR0241- 049
SH 24 California Qulch Bridges
NAME OF ROAD: 024A
PRQJECT COUNTI ES: LAKE
CONTRACTOR:
NORTHERN COLORADO CONSTRUCTORS PAY PERI OD ENDI NG 11/ 02/ 2012 DATE TI ME STARTED 09/ 05/ 2012
9075 WCR 10 DATE LET 06/ 28/ 2012 DATE WORK BEGAN 09/ 05/ 2012
DATE AWARDED 07/ 09/ 2012 DATE TIME STOPPED 11/02/2012
DATE CONTRACT EXECUTED 07/ 24/ 2012 DATE ACCEPTED 11/ 02/ 2012
FORT LUPTON CO 80621 303-857-1754 DATE NOTI CE TO PROCEED 09/ 05/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 1,221, 489. 75 PARTI Ol PATI NG $ 1,216, 254. 76 $ 108, 145. 96
AWARD PRQJECT AMT: $  1,325,500.31 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 99. 57% TOTAL EARNI NGS 1,216, 254. 76 108, 145. 96
FUNDS AVAI LABLE: $ 5,234.99 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 216, 254. 76 108, 145. 96
TOTAL CLAI VB $ 0. 00 RETAI NAGE -19, 882. 64 0. 00
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,196, 372. 12 108, 145. 96
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,196, 372. 12 108, 145. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 108, 145. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D Cl16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 16751-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: BR0241- 049 ESTI MATE NO 0003 08: 54: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0005 201-00000 C earing and G ubbing 1.000 1. 000
LS 0. 000 0. 00
4, 010. 00000 1. 000 4,010. 00
0010 202-00400 Renoval of Bridge 2. 000 2. 000
EACH 0. 000 0. 00
15, 550. 00000 2. 000 31, 100. 00
0015 202-00810 *Renoval of G ound Sign 3. 000 2. 000
EACH 1. 000 97. 00
97. 00000 3. 000 291. 00
0020 202-01130 *Renoval of Quardrail Type 3 1, 044. 000 1, 044. 000
LF 0. 000 0. 00
3. 20000 1, 044. 000 3, 340. 80
0025 202- 01300 *Renoval of End Anchorage 8. 000 8. 000
EACH 0. 000 0. 00
114. 00000 8. 000 912. 00
0030 203- 00060 Enbanknent Material (Conplete In Place) 2,537. 000 2, 537. 000
cY 0. 000 0. 00
25. 50000 2,537. 000 64, 693. 50
0035 203-00100 Mick Excavation 364. 000 364. 000
cY 0. 000 0. 00
25. 50000 364. 000 9, 282. 00
0040 203-01140 Rol l'ing 0. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0045 203- 01500 Bl adi ng 0. 000 0. 000
HOUR 0. 000 0. 00
80. 00000 0. 000 0. 00
0050 203-01510 Backhoe 24. 000 0. 000
HOUR 24. 000 1, 800. 00
75. 00000 24. 000 1, 800. 00
0055 203- 01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00

105. 00000 0. 000 0. 00



CONTI D: C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 16751-BI D ESTI MATE RUN 12/19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO 0003 08:54: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0060 203-01582 Truck (Dunp) 0. 000 0. 000
HOUR 0. 000 0. 00
85. 00000 0. 000 0. 00
0065 203- 01590 Front End Loader (Rubber Tire) 6. 000 1. 000
HOUR 5. 000 505. 00
101. 00000 6. 000 606. 00
0070 203-01594 Conbi nati on Loader 12. 000 0. 000
HOUR 12. 000 1, 092. 00
91. 00000 12. 000 1, 092. 00
0075 203- 01597 Pot hol i ng 15. 000 15. 000
HOUR 0. 000 0. 00
125. 00000 15. 000 1, 875. 00
0080 203-01622 Sweepi ng (Wth Pickup Broon 0. 000 0. 000
HOUR 0. 000 0. 00
90. 00000 0. 000 0. 00
0085 203- 02330 Labor er 0. 000 0. 000
HOUR 0. 000 0. 00
25. 00000 0. 000 0. 00
0090 206- 00000 Structure Excavation 157. 000 157. 000
(9 0. 000 0. 00
15. 15000 157. 000 2,378.55
0095 206- 00065 Structure Backfill (FlowFill) 250. 000 250. 000
(9 0. 000 0. 00
81. 50000 250. 000 20, 375. 00
0100 207-00205 Topsoi | 658. 000 0. 000
cY 658. 000 5, 066. 60
7.70000 658. 000 5, 066. 60
0105 207-00210 St ockpi | e Topsoi l 500. 000 500. 000
(9 0. 000 0. 00
3. 75000 500. 000 1, 875. 00
0110 207-00305 Wet | and Topsoi | 30. 000 0. 000
(9 30. 000 607. 50
20. 25000 30. 000 607. 50



CONTI D: C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 16751-BI D ESTI MATE RUN 12/19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO. 0003 08:54: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0115 207-00310 St ockpi | e Wetl and Topsoi | 150. 000 150. 000
(9 0. 000 0. 00
8. 10000 150. 000 1, 215. 00
0120 208- 00002 *Erosion Log (12 Inch) 2, 840. 000 2,760. 000
LF 80. 000 312. 00
3. 90000 2, 840. 000 11, 076. 00
0125 208-00007 *Erosion Log (8 Inch) 0. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0130 208-00033 Sedi nent Trap 2. 000 2. 000
EACH 0. 000 0. 00
847. 00000 2. 000 1, 694. 00
0135 208- 00045 Concrete Washout Structure 1. 000 1.000
EACH 0. 000 0. 00
265. 00000 1. 000 265. 00
0140 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
1, 058. 00000 1. 000 1, 058. 00
0145 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
31. 50000 0. 000 0. 00
0150 208-00105 Renoval and Di sposal of Sedinment (Equipnent) 0. 000 0. 000
HOUR 0. 000 0. 00
159. 00000 0. 000 0. 00
0155 208- 00206 Erosi on Control Supervisor 43. 000 39. 000
DAY 4.000 240. 00
60. 00000 43. 000 2,580. 00
0160 210-00810 *Reset Gound Sign 3. 000 0. 000
EACH 3. 000 540. 00
180. 00000 3. 000 540. 00
0165 210- 04010 Adj ust Manhol e 1. 000 0. 000
EACH 1.000 1, 148. 00
1, 148. 00000 1. 000 1, 148. 00



CONTI D C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 16751-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO 0003 08: 54: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0170 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
4,832. 00000 1. 000 4,832.00
0175 212-00006 *Seeding (Native) 2.300 0. 000
ACRE 2.300 1,922.80
836. 00000 2.300 1,922.80
0180 212- 00009 *Seedi ng (Tenpor ary) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 372. 00000 0. 000 0. 00
0185 212-00028 *Seedi ng (Wt ands) 0. 100 0. 000
ACRE 0. 100 468. 00
4, 680. 00000 0. 100 468. 00
0190 212-00032 *Soi | Condi tioning 2.300 0. 000
ACRE 2.300 5, 313. 00
2,310. 00000 2.300 5, 313. 00
0195 213-00004 *Mil ching (Weed Free Straw) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 530. 00000 0. 000 0. 00
0200 213-00012 *Spray-on Mul ch Bl anket 2. 300 0. 000
ACRE 2.300 8,441. 00
3, 670. 00000 2.300 8,441. 00
0205 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
4. 25000 0. 000 0.00
0210 214-00350 *Deci duous Shrub (5 Gallon Contai ner) 35. 000 0. 000
EACH 35. 000 4,270. 00
122. 00000 35. 000 4,270. 00
0215 216- 00041 *Soi | Retention Blanket (Straw Coconut) 0. 000 0. 000
SY 0. 000 0. 00
2.50000 0. 000 0.00
0220 240-00000 W1dlife Biologist 0. 000 0. 000
HOUR 0. 000 0. 00
106. 00000 0. 000 0. 00



CONTI D C16751 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 16751- Bl D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO 0003 08:54: 31
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0225 250- 00010 *Envi ronnental Health and Safety Management 1. 000 0. 000
LS 1. 000 1, 910. 00
1, 910. 00000 1. 000 1, 910. 00
0230 250- 00050 *Moni tori ng Techni ci an 64. 000 54. 500
HOUR 9. 500 755. 25
79. 50000 64. 000 5, 088. 00
0235 250-00110 *Heal th and Safety O ficer 26. 000 22.000
HOUR 4.000 300. 00
75. 00000 26. 000 1, 950. 00
0240 304- 01000 *Aggregat e Base Course (O ass 1) 2,822.140 2,027.760
TON 794. 380 14, 894. 63
18. 75000 2,822.140 52,915. 13
0245 304- 06000 *Aggregat e Base Course (C ass 6) 2,723.010 2, 295. 840
TON 427.170 9, 290. 95
21. 75000 2,723.010 59, 225. 47
0250 310- 00610 *Full Depth Reclamation of Hot M x Asphalt Pavenent 4, 615. 000 4, 614. 200
8-12"
( ) SY 0. 800 2.64
3. 30000 4, 615. 000 15, 229. 50
0255 403-34701 *Hot M x Asphalt (Gading SX) (75) 1, 968. 470 1, 884. 690
TON 83. 780 4,036. 52
48. 18000 1, 968. 470 94, 840. 88
0260 411- 03355 *Asphal t Cerent Perfornance G ade (PG 58-34) 0. 000 0. 000
TON 0. 000 0. 00
973. 71000 0. 000 0. 00
0265 411-10255 *Enmul sified Asphalt (Sl ow Setting) 313. 000 313. 000
GAL 0. 000 0. 00
6. 35000 313. 000 1,987.55
0270 506-00209 Riprap (9 Inch) 80. 000 0. 000
cY 80. 000 7,560. 00
94. 50000 80. 000 7,560. 00
0275 506-00212  Riprap (12 Inch) 66. 000 0. 000
cY 66. 000 6, 237. 00
94. 50000 66. 000 6, 237. 00



CONTI D: C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 16751-BI D ESTI MATE RUN 12/19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO. 0003 08:54: 31
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0280 515-00120 Wat er proof i ng ( Menbr ane) 225. 000 225.000
Sy 0. 000 0. 00
18. 00000 225. 000 4, 050. 00
0285 603- 71606 *16x6 Foot Concrete Box Cul vert (Precast) 110. 000 110. 000
LF 0. 000 0. 00
2, 900. 00000 110. 000 319, 000. 00
0290 606-00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 288. 000 1, 288. 000
LF 0. 000 0. 00
17. 57000 1, 288. 000 22,630. 16
0295 606-01370 *Transi tion Type 3G 8. 000 8. 000
EACH 0. 000 0. 00
1, 191. 00000 8. 000 9, 528. 00
0300 606-01385 *Transition Type 3J 1. 000 1.000
EACH 0. 000 0. 00
947. 00000 1. 000 947. 00
0305 606- 01390 *End Anchorage Type 3K 1. 000 1.000
EACH 0. 000 0. 00
947. 00000 1. 000 947. 00
0310 606-02003 *End Anchorage (Nonfl ared) 7.000 7.000
EACH 0. 000 0. 00
1, 880. 00000 7.000 13, 160. 00
0315 606- 11020 *Bridge Rail Type 10H 90. 000 90. 000
LF 0. 000 0. 00
122. 00000 90. 000 10, 980. 00
0320 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
1. 60000 0. 000 0. 00
0325 612-00001 *Del i neator (Type I) 13. 000 0. 000
EACH 13. 000 247.00
19. 00000 13. 000 247.00
0330 612-00003 *Del i neator (Type I11) 3. 000 0. 000
EACH 3. 000 69. 75
23. 25000 3. 000 69. 75



CONTI D C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 16751-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: BRO241- 049 ESTI MATE NO 0003 08:54: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0335 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
4, 650. 00000 1. 000 4, 650. 00
0340 626- 00000 *Mobi | i zat i on 1. 000 1. 000
LS 0. 000 0. 00
142, 120. 00000 1. 000 142, 120. 00
0345 626- 01000 Public Information Services 1. 000 0. 750
LS 0. 250 1, 057. 50
4, 230. 00000 1. 000 4, 230. 00
0350 627-00005 *Epoxy Pavenent MarKking 20. 000 11. 000
GAL 9. 000 3,573.00
397. 00000 20. 000 7,940. 00
0355 627-00011 *Pavenment Mar ki ng Paint (\Waterborne) 15. 000 15. 000
GAL 0. 000 0. 00
37. 00000 15. 000 555. 00
0360 630-00000  *Fl aggi ng 1, 323. 000 1, 105. 000
HOUR 218. 000 5,628.76
25. 82000 1, 323. 000 34, 159. 86
0365 630- 00007 *Traffic Control Inspection 19. 000 18. 000
DAY 1. 000 300. 00
300. 00000 19. 000 5, 700. 00
0370 630-00012 *Traffic Control Managenent 48. 000 41.000
DAY 7.000 3,220. 00
460. 00000 48. 000 22, 080. 00
0375 630-80001 *Fl ashi ng Beacon (Portabl e) 0. 000 0. 000
EACH 0. 000 0. 00
10. 50000 0. 000 0. 00
0380 630-80335 *Barricade (Type 3 MA) (Tenporary) 4. 000 4.000
EACH 0. 000 0. 00
53. 00000 4. 000 212.00
0385 630-80337 *Barricade (Type 3 MC) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00

53. 00000 0. 000 0. 00



CONTI D C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 16751-BI D ESTI MATE RUN 12/ 19/ 2012
PRQIECT: BRO241- 049 ESTI MATE NO 0003 08:54: 31
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 Roadway

0390 630-80341 *Construction Traffic Sign (Panel Size A) 24. 000 24. 000
EACH 0. 000 0.00
10. 50000 24.000 252.00
0395 630-80342 *Construction Traffic Sign (Panel Size B) 34. 000 34. 000
EACH 0. 000 0. 00
10. 50000 34. 000 357.00
0400 630-80355 *Portabl e Message Sign Panel 2.000 2.000
EACH 0. 000 0. 00
529. 00000 2.000 1, 058. 00
0405 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 12. 000 12. 000
EACH 0. 000 0. 00
26. 50000 12. 000 318. 00
0410 630-80370 Concrete Barrier (Tenporary) 1, 696. 000 1, 696. 000
LF 0. 000 0. 00
20. 00000 1, 696. 000 33, 920. 00
0415 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 8. 000 8. 000
(Tenporary)
EACH 0. 000 0. 00
845. 00000 8. 000 6, 760. 00
0420 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70011 F/ A Partnering 1, 150. 000 1, 150. 000
F A 0. 000 0.00
1. 00000 1, 150. 000 1, 150. 00
0430 700-70012 F/ A Asphal t Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70014 F/ A I ncentive 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0440 700-70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00



CONTI D C16751 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 16751-BI D ESTI MATE RUN 12/ 19/ 2012
PRQJECT: BR0241- 049 ESTI MATE NO 0003 08: 54: 31
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0445 700-70019 F/ A Asphalt Cenent Cost Adjustnent 30. 180 0. 000
F A 30. 180 30. 18
1. 00000 30. 180 30.18
0450 700-70020 F/ A On-The-Job Trai nee 0. 000 0. 000
EACH 0. 000 0. 00
1. 00000 0. 000 0. 00
0455 700- 70035 F/ A Furnish O fice Space 6, 447. 000 4, 950. 750
FA 1, 496. 250 1, 496. 25
1. 00000 6, 447. 000 6, 447. 00
0460 700- 70587 F/ A Hazardous Waste Disposal Materials Handling/Solid 8,691. 070 1, 059. 140
Wast e Di sposal
FA 7,631. 930 7,631.93
1. 00000 8,691. 070 8, 691. 07
0475 411-03352 Asph Cem (PG 58-28) 112. 640 107. 620
TON 5. 020 4,556.70
907. 71000 112. 640 102, 244. 45
0480 630-80360 Drum Channel Dev 117. 000 0. 000
EACH 117. 000 2,925.00
25. 00000 117. 000 2,925.00
0485 630-80380 Traffic Cone 75. 000 0. 000
EACH 75. 000 600. 00
8. 00000 75. 000 600. 00
0490 900-00014 Added Item (Lunp Sum)/ Bridge Rail Post Repl acenent 1. 000 0. 000
LS 0. 000 0. 00
5, 235. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 1, 214,264.75$% 108, 145.96 $ 1, 209, 029. 75
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEM
0465 620-00012 Field Laboratory (O ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 590. 00000 1. 000 6, 590. 00
0470 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0. 00
635. 00000 1. 000 635. 00
CAT 0400 CURRENT AMI  $ 7,225.00 % 0.00$ 7,225.00

PRQJIECT TOTAL CURRENT AMI $ 1,221,489.75$%

108, 145.96 $ 1, 216, 254. 75



